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JAMESA. NOYES, Director ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
www.ladpw.org ADDRESSALL CORRESPONDENCE TO:
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The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

LIEBE DRAIN

AMENDMENT TO COUNTY-CITY OF LOS ANGELES
COOPERATIVE AGREEMENT NO. 73265
SUPERVISORIAL DISTRICT 3

3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY
OF THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT:

Approve and instruct the Chair to sign Amendment No. 1 to Agreement No. 73265
between the City of Los Angeles and the County. The Amendment provides for
an increase to the County's contribution to the construction contract of the Liebe
Drain project from $852,000 to $1,195,080. The Amendment further provides that
if unforeseeable changes in items of work in the construction of Liebe Drain
exceed $119,508, the County will reimburse the City for the amount over
$119,508, but not to exceed $119,508.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

On February 20, 2001, Synopsis 37, your Board approved Agreement No.73265 with
the City of Los Angeles, which establishes the City's responsibility to design and
construct the Liebe Drain project with the County contributing $1,167,000, including
$315,000 for preliminary engineering and contract administration and $852,000 for
construction contract.  This amendment provides for the County to contribute
100 percent of the construction contract in the amount of $1,195,080. It also provides
for the City to finance any unforeseeable changes in items of work in the construction of
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Liebe Drain up to $119,508. The Amendment further provides that if unforeseeable
changes in items of work in the construction of Liebe Drain exceed $119,508, the
County will reimburse the City for the amount over and above $119,508, but not to
exceed $119,508. The City will finance any unforeseeable changes in items of work
over and above $239,016. Your Board's approval of the amendment is necessary to
delineate the financing of the project cost increase.

Implementation of Strategic Plan Goals

This action is consistent with the County's Strategic Plan Goal of Organizational
Effectiveness by utilizing a collaborative effort to expedite completion of the project. It
also satisfies the Goal of Service Excellence since Liebe Drain will increase pedestrian
and vehicular safety throughout the project area.

FISCAL IMPACT/FINANCING

The Amendment provides for an increase to the County's contribution to the
construction contract of the Liebe Drain project from $852,000 to $1,195,080, and for
the County to reimburse the City for unforeseeable changes in items of work in the
construction of Liebe Drain over $119,508, but not to exceed $119,508. Financing for
this Amendment is available from the Fiscal Year 2003-04 Flood Control District Budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The Amendment has been reviewed and approved as to form by County Counsel. This
Amendment was executed by the City of Los Angeles on September 30, 2003.

ENVIRONMENTAL DOCUMENTATION

Your Board found this project to be categorically exempt from the provisions of the
California Environmental Quality Act on February 20, 2001, Synopsis 37. This
amendment will not cause a change in the project that would affect the status of that
finding.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

This project will not have a significant impact on current flood control services or
projects currently planned. Upon construction completion to the satisfaction of the
County, the County will be responsible for future operation, maintenance, and repair of
the drain.
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CONCLUSION

We are enclosing three originals of Amendment No. 1 to Agreement No. 73265, which
have been executed by the City of Los Angeles and approved as to form by County
Counsel. Please return two fully executed originals of Amendment No. 1 along with one
approved copy of this letter to Public Works for further processing. The amendment
labeled County original is to be retained for your files.

Respectfully submitted,

JAMES A. NOYES
Director of Public Works

TG:nr
C040609
P:\Pdpub\Temp\Flood\Projects\Liebe Drain\Agmt & board letter\BoardLetterLDamendmentl.doc

Enc.

cc: Chief Administrative Office
County Counsel



THIS AMENDMENT TO AGREEMENT, made and entered into by and between
the CITY OF LOS ANGELES, a municipal corporation in the County of Los Angeles,
hereinafter referred to as "CITY," and the COUNTY OF LOS ANGELES, a political
subdivision of the State of California, hereinafter referred to as "COUNTY":

WHEREAS, COUNTY is administering all matters for the Los Angeles County
Flood Control District, hereinafter referred to as "DISTRICT," pursuant to Section 56-3/4
of COUNTY'S Charter and in accordance with an AGREEMENT approved on
December 26, 1984, between COUNTY and DISTRICT; and

WHEREAS, CITY and COUNTY have heretofore executed AGREEMENT
No. 73265, on February 20, 2001, hereinafter referred to as "AGREEMENT," which
establishes CITY'S responsibility to design and construct the Liebe Drain with the
COUNTY contributing Three Hundred Fifteen Thousand and 00/100 Dollars
($315,000.00) for CITY SUPPORT and one hundred percent (100%) of all payments
made to the contractor for construction of DRAIN, estimated to be Eight Hundred
Fifty-two Thousand and 00/100 Dollars ($852,000.00) for CONSTRUCTION COST: and

WHEREAS, Section (2), item h, of AGREEMENT specifies that COUNTY agrees
to supplement AGREEMENT if the lowest responsible bid is more than
CONSTRUCTION COST and if it approves the lowest responsible bid, plus an amount
to be determined for change orders and other unforeseeable items of work that could
occur during construction as the revised CONSTRUCTION COST; and

WHEREAS, CITY has advertised project for construction bid and the lowest
responsible construction bid received for DRAIN is One Million One Hundred Ninety-five
Thousand Eighty and 00/100 Dollars ($1,195,080.00), hereinafter referred to as
"REVISED CONSTRUCTION COST": and

_ WHEREAS, COUNTY is willing to increase its contribution for REVISED
CONSTRUCTION COST to a maximum of One Million One Hundred Ninety-five
Thousand Eighty and 00/100 Dollars ($1 ,195,080.00) for construction of DRAIN: and

WHEREAS, CITY is willing to finance unforeseeable changes in items of work in
the construction of DRAIN in the amount of One Hundred Nineteen Thousand Five
Hundred Eight and 00/100 Doliars ($119,508.00); and

WHEREAS, COUNTY is willing to reimburse CITY for unforeseeable changes in
items of work in the construction of DRAIN in excess of One Hundred Nineteen
Thousand Five Hundred Eight and 00/100 Dollars ($119,508.00), but not to exceed the
amount of One Hundred Nineteen Thousand Five Hundred Eight and 00/100 Dollars
($119,508.00); and



WHEREAS, CITY is willing to finance unforeseeable changes in items of work in
the construction of DRAIN in excess of Two Hundred Thirty-nine Thousand Sixteen and
00/100 Dollars ($239,016.00); and

NOW, THEREFORE, in accordance with Section (2), Item h, of AGREEMENT,
CITY and COUNTY mutually agree to amend the AGREEMENT as follows:

a.

Replace Section (1), Item h, to read:

To invoice COUNTY for REVISED CONSTRUCTION COST, which is One
Million One Hundred ninety-five Thousand Eighty and 00/100 Dollars
($1,195,080.00) less any previous payments received upon the full
execution of this Amendment.

Add new Section (1), Itemr, to read:

To finance unforeseeable changes in items of work in the construction of
DRAIN up to One Hundred Nineteen Thousand Five Hundred Eight and
00/100 Dollars ($119,508.00), and to finance unforeseeable changes in
items of work in the construction of DRAIN in excess of Two Hundred
Thirty-nine Thousand Sixteen and 00/100 Dollars ($239,016.00).

Replace Section (2), ltem ¢, to read:

To finance CITY SUPPORT in the amount of Three Hundred Fifteen
Thousand and 00/100 Dollars ($315,000.00), and to contribute One Million
One Hundred Ninety-five Thousand Eighty and 00/100 Dollars
($1,195,080.00) for REVISED CONSTRUCTION COST.

Replace Section (2), ltem f, to read:

To deposit with CITY upon( receipt of invoice from CITY, REVISED
CONSTRUCTION COST less any payments previously made for
construction of DRAIN upon the full execution of this amendment.

Add new Section (2), Item j, to read:

To reimburse CITY for unforeseeable changes in items of work in the
construction of DRAIN in excess of One Hundred Nineteen Thousand Five
Hundred Eight and 00/100 Dollars ($119,508.00) but not to exceed the
amount of One Hundred Nineteen Thousand Five Hundred Eight and
00/100 Dollars ($119,508.00).



Replace Section (3), ltem d, to read:

That CITY shall be responsible for any and all costs in excess of
REVISED CONSTRUCTION COST and the reimbursement provided for in
Section (2), Iitem j, above for unforeseeable changes in items of work in
the construction of DRAIN.

Replace Section (3), Item g, to read:

Upon completion of DRAIN, CITY shall perform a final and separate
accounting of REVISED CONSTRUCTION COST and unforeseeable
changes in items of work in the construction of DRAIN and forward it to
COUNTY for review and approval. If the costs in this accounting are more
than One Million Three Hundred Fourteen Thousand Five Hundred Eighty-
eight and 00/100 Dollars ($1,314,588.00) and with COUNTY'S prior
approval of all unforeseeable changes in items of work in the construction
of DRAIN, COUNTY will reimburse CITY for the amount in excess of One
Million Three Hundred Fourteen Thousand Five Hundred Eighty-eight and
00/100 Dollars ($1,314,588.00), but not to exceed One Million Four
Hundred Thirty-four Thousand Ninety-six and 00/100 Dollars
($1,434,096.00), within sixty days of receipt of invoice from CITY. If the
costs for the REVISED CONSTRUCTION COST in this accounting are
less than the amount of funds previously deposited with CITY for
REVISED CONSTRUCTION COST, CITY shall return the excess funds to
COUNTY within sixty (60) days of receipt of a written request from
COUNTY.

In all other respects, the provisions of AGREEMENT No. 73265 shall remain in effect.
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IN WITNESS WHEREOF, the parties hereto have caused this AMENDMENT TO.
AGREEMENT to be executed by their respective officers, duly authorized, by the CITY

OF LOS ANGELES on ‘_&%&hﬁ, So, , 2003, and by the COUNTY OF

LOS ANGELES on , 2003.

COUNTY OF LOS ANGELES,

acting on behailf of the Los Angeles

County Flood Control District
ATTEST:

VIOLET VARONA-LUKENS By
Executive Officer of the Chair, Board of Supervisors
Board of Supervisors of

the County of Los Angeles

By

Deputy -
APPROVED AS TO FORM:

LLOYD W. PELLMAN
County Counsel

By
Deputy
CITY OF LOS ANGELES
APPROVED AS TO FORM:
sy__9-4-03
City Attorney ROCKARD J. DEL ILLO, City ey
By - gyﬁ
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